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C-A MAINTENANCE, MODIFICATIONS, AND REPAIRS SCHEDULE
CLOSE-OUT

R. Zaharatos – March 23, 2000

SCHEDULE SUMMARY
Maintenance Period - Begin: March 28, 0600hrs.
Maintenance Ends:  March 28, 1600hrs.(Actual 3/29, 1300)

Machine Areas Access: Booster Controlled Access           
 AGS Controlled Access

All SEB Restricted Access - as required (Sw. Yd. Controlled)
ATR/U Line Controlled Access -
Linac Restricted Access -
RHIC Restricted Access (RF Sect. 4 secured for testing)

C-A POWERED TESTING REQUESTS

AGS RING
1.    RS J10 Dump Bump
2.    CAN H10 Ejector

PRIMARY JOBS

JOBS STATUS CODE:   C  complete   IP in-process  RS reschedule  CAN  cancelled

AGS RING EQUIPMENT

1.   CAN Restore RF Sta. “D” from special set-up
2. C Replace H10 Ejec. water hoses.
3.   RS J10 Dump Bump – local monitoring for first time test (Bannon)
4. C Inspect/test G10 Kicker
5. C Video – repair H10 and L20 cameras
6. C Repair UF1 video
7. C F16 Main Mag. water leak – replace hose and fitting.
8. C Repair UD1 water leak
9. C Replace A20 Flying Wire
10. C Pass recertification
11. C Review SEM piping for upgrade

AGS EXTERNAL EQUIPMENT

1.   C Clean Tower # 1(0600-1100)
2.   CAN H10 Ejector P.S. maintenance plus test time.
3.   RS J10 Dump Bump commissioning tests (access to ring required for first turn-on)
4.   RS J10 Dump Bump – reroute cables into rack, install interface ctrls., and set-up, and

water sys. check.
5. C Fan Houses – Summer cooling prep for Hses. A, C, and D.  Replace chilled water

valves in “E”.
6. C Computer Controls – operations Fire Wall Access modifications (period of no access)
7. C Install air monitor tube in Fan Hse. “C” for HP



2

BOOSTER RING EQUIPMENT

1. C Test repair BPM’s – B6, C4, D1, E5, E7, and E8.
2. C Relamp ring.
3. C Pass recertification

BOOSTER EXTERNAL EQUIPMENT

1. C Repairs to vacuum controls.

LINAC

1. RS Pass recertification

ATR Line

1. C X Line – inspect XLM1.1

RHIC

RHIC/AGS Status
http://www.cadops.bnl.gov/AP/Status/

RHIC Maintenance and Commissioning Weekly Meeting Minutes
http://www.cadops.bnl.gov/AP/DryRun/March_Minutes.pdf

Cool-down Temperatures
http://www.cadops.bnl.gov/People/kjohnson/cryo.html

1. C Install sweep door lock hasps on 11MD1 and 12MD1
2. IP Correction P.S.’s installation and testing.
http://www.cadops.bnl.gov/AP/DryRun/RHIC_POWERSUPPLY_3_8.pdf

Commissioning Schedule
http://www.cadops.bnl.gov/AP/DryRun/RHIC_comm_schedule_3_7_00.pdf

Dry Run Schedule
http://www.cadops.bnl.gov/AP/DryRun/MARCH12_DRY_RUN.pdf

Commissioning Plan
http://www.cadops.bnl.gov/AP/DryRun/RUN_PLAN5.pdf
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SHUTDONWN SCHEDULE

28 Mar 0001 Beam off.  Maintenance period begins
All equipment to off.
Begin Controlled Access LOTO for the Booster and AGS Rings

0600 Begin cleaning of Tower 1

0700 HP cursory and job specific surveys of the Booster and AGS Rings
As HP surveys are received begin final job reviews for completion
of required permits.

0830 Booster jobs access (first priority) followed by AGS Ring Controlled
Access entries

0930 AGS Access

1100 Tower 1 back on-line

1400 Booster Access ends

1430 Booster ready for equipment turn-on for beam

1300 AGS access ends – remove LOTO

1600 Maintenance ends


